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MEMORANDUM FOR CHIEF FINANCIAL OFFICER 

 
FROM:  Michael E. McKenney 

Acting Deputy Inspector General for Audit  
 
SUBJECT: Final Audit Report – The Remediation Plan Still Does Not Contain  

All the Necessary Actions to Address the Unpaid Assessments  
Material Weakness (Audit # 201210012) 

 
This report presents the results of our review of the Internal Revenue Service’s (IRS) Federal 
Financial Management Improvement Act1 (FFMIA) remediation plan for Fiscal Year 2011.  The 
overall objectives of this review were to report to Congress, as required by the FFMIA, any 
instances of and reasons for missed intermediate target dates established in the IRS’s 
September 30, 2011, FFMIA remediation plan, and to determine whether the IRS has taken 
adequate corrective actions on prior audit findings related to the plan.  This review is included in 
our Fiscal Year 2012 Annual Audit Plan and addresses the major management challenge area of 
Achieving Program Efficiencies and Costs Savings. 

Management’s complete response to the draft report is included as Appendix IV. 

Copies of this report are also being sent to the IRS managers affected by the report 
recommendations.  Please contact me at (202) 622-6510 if you have questions or  
Russell P. Martin, Acting Assistant Inspector General for Audit (Management Services and 
Exempt Organizations), at (202) 622-8500. 

 
 

                                                 
1 Pub. L. No. 104-208, 110 Stat. 3009. 
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Background 

 
The Federal Financial Management Improvement Act of 1996 (FFMIA)1 was established to 
advance Federal financial management by ensuring that Federal financial management systems 
provide accurate, reliable, and timely financial 
management information to the Government’s managers.  
Further, this disclosure should be done on a basis that is 
uniform across the Federal Government from year to year 
by consistently using professionally accepted accounting 
standards.  Specifically, FFMIA Section 803 (a) requires 
each agency to implement and maintain systems that 
comply substantially with: 

 Federal Government financial management systems requirements.   

 Applicable Federal Government accounting standards. 

 The United States Government Standard General Ledger2 at the transaction level.  

If the agency’s financial systems do not comply, the agency is required to develop a remediation 
plan that describes the resources, remedies, and intermediate target dates for achieving compliance 
and to file the plan with the Office of Management and Budget.  In addition, Section 804 (b) 
requires that agency Inspectors General report to Congress instances when and reasons why an 
agency has not met the intermediate target dates established in its remediation plan.   

As of November 2011, the Government Accountability Office (GAO) continues to report3 that the 
Internal Revenue Service’s (IRS) financial management systems do not substantially comply with 
FFMIA requirements.  Because the GAO has reported noncompliance with the requirements of the 
FFMIA, the IRS has been required to prepare and maintain a remediation plan.  Noncompliance 
includes material weaknesses in internal controls over both information security and unpaid 
assessments.4  The information security material weakness affects the reliability of the 
IRS’s financial management information and increases the risk that confidential IRS and taxpayer 
information is compromised.  The unpaid assessments material weakness affects the IRS’s ability to 
quantify the amount of unpaid assessments owed to the IRS. 

                                                 
1 Pub. L. No. 104-208, 110 Stat. 3009. 
2 Provides a uniform Chart of Accounts and technical guidance to be used in standardizing Federal agency 
accounting. 
3 Government Accountability Office, GAO-12-165, Financial Audit:  IRS’s Fiscal Years 2011 and 2010 Financial 
Statements (Nov. 2011). 
4 An unpaid assessment is a legally enforceable claim against a taxpayer and consists of taxes, penalties, and interest 
that have not been collected or abated (a reduction in a tax assessment). 

Page  1 

As of November 2011, the 
Government Accountability 

Office continued to report that 
the IRS’s financial management 

systems do not comply with 
FFMIA requirements. 



The Remediation Plan Still Does Not  
Contain All the Necessary Actions to Address  
the Unpaid Assessments Material Weakness 

 

Chief Financial Officer (CFO) management stated that the IRS implemented a new accounting 
system in January 2010, the Redesign Revenue Accounting Control System, which allows it to 
post transactions in compliance with Federal Government requirements, supports traceability for 
revenue transactions, and further assists it in becoming compliant with the FFMIA.  However, 
the IRS informed us that it does not believe it will become fully compliant with the FFMIA and 
address the material weakness relating to unpaid assessments until approximately 
November 2014, pending successful implementation of Transition State 2 of the Customer 
Account Data Engine 2 (CADE 2). 

The CADE 2 will result in a single relational database to house all individual taxpayer accounts 
in a central data source that will make reporting and retrieval faster and more efficient.  The IRS 
indicates that the CADE 2 system will result in timelier taxpayer data, increased analytical data 
stores, improved/increased tools to more effectively use data for compliance and customer 
service, and enhanced data security.  The IRS also indicated that this will improve its ability to 
quantify the amount of unpaid assessments. 

The IRS began implementation of the CADE 2 in January 2012.  The initial phase modified the 
Individual Master File5 from a weekly cycle to daily processing, established a new relational 
database to store all individual taxpayer account information, and provided management tools to 
more effectively use data for compliance and customer service.  The next phase launches a single 
processing system whereby applications directly access and update the taxpayer account 
database.  The single processing system is designed to provide expanded traceability of taxpayer 
account activity and identify duplicate tax assessments across multiple accounts.  The IRS plans 
to implement this phase in January 2014.  The IRS has previously reported that closure of the 
material weakness on unpaid assessments is dependent upon implementation of this phase of the 
CADE 2 to provide the capability to properly categorize unpaid assessment data and provide an 
audit trail to detailed taxpayer transactions. 

This review was performed at the IRS National Headquarters in Washington, D.C., in the office 
of the CFO during the period October 2011 through March 2012.  We conducted this 
performance audit in accordance with generally accepted government auditing standards.  Those 
standards require that we plan and perform the audit to obtain sufficient, appropriate evidence to 
provide a reasonable basis for our findings and conclusions based on our audit objectives.  We 
believe that the evidence obtained provides a reasonable basis for our findings and conclusions 
based on our audit objectives.  Detailed information on our audit objectives, scope, and 
methodology is presented in Appendix I.  Major contributors to the report are listed in 
Appendix II. 

                                                 
5 The IRS database that stores various types of taxpayer account information.  This database includes individual, 
business, and employee plans and exempt organizations data. 
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Results of Review 

 
The IRS continues to face challenges in becoming compliant with the FFMIA.  Our review of the 
IRS’s September 30, 2011, FFMIA remediation plan identified that the plan continues to provide 
specific remediation actions to address the material weakness relating to information security.  
However, as we previously reported, the IRS continues to not fully include costs and remediation 
actions relating to addressing the unpaid assessments material weakness.  We found that this 
year’s remediation plan does not include any specific details relating to the CADE 2.  Since the 
IRS indicates that the CADE 2 is the key piece of its strategy to address its material weakness 
related to unpaid assessments, we continue to believe this information should be included in the 
remediation plan.  Until the IRS updates its FFMIA remediation plan with additional information 
and actions related to addressing the unpaid assessments material weakness, we will be unable to 
fully assess its overall progress in resolving its noncompliance with the FFMIA. 

The Remediation Plan Still Does Not Contain All the Necessary 
Actions to Address the Unpaid Assessments Material Weakness 

In response to the unpaid assessments material weakness, the IRS is required by FFMIA Section 
803 (a) to include in its remediation plan the resources, remedies, and intermediate target dates for 
achieving compliance.  Our review identified that this required information continues to not be 
included in the plan.  Specifically, the IRS continues to not fully report on the costs and specific 
actions it plans to take to address the unpaid assessments material weakness.   

In a previous TIGTA report,6 we recommended that the IRS include in future remediation plans 
action items and costs related to the implementation of the CADE 2.  IRS management disagreed 
with this recommendation.  As a result, this year’s remediation plan does not contain any specific 
action items or costs associated with the CADE 2 system.  However, the IRS does mention the 
CADE 2 in the remediation plan’s executive summary, citing its importance in addressing the 
unpaid assessments material weakness.  The plan does not include detail on how the CADE 2 
will assist in mitigating the unpaid assessments material weakness or additional actions related to 
this weakness.  Specifically, the FFMIA remediation plan indicates that the IRS expects to 
implement the CADE 2 by November 2014 and, therefore, fully address its material weakness 
over unpaid tax assessments.   

                                                 
6 Treasury Inspector General for Tax Administration, Ref. No. 2011-10-041, Challenges Continue With Reporting 
Complete and Accurate Information in the Federal Financial Management Improvement Act Remediation Plan 
(May 2011).   
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In its Fiscal Year 2013 budget request, the IRS requested an additional $148 million related to 
the continued development of the CADE 2.  However, we recently reported7 that management 
indicated funding concerns may impact the implementation of the CADE 2 (Transition State 2) 
by January 2014.  Since the remediation plan does not include any intermediate action items and 
dates for the CADE 2, we do not know the IRS’s progress related to the CADE 2 in resolving its 
material weakness for unpaid assessments.  As a result, we are unsure whether the November 
2014 implementation date for the CADE 2 contained in the remediation plan is still accurate.  

Management stated that the FFMIA remediation plan was created to address the actions required 
for IRS financial systems and believes that the CADE 2 is not a financial system; rather, it is a 
Business System Modernization project used to modernize the IRS tax system for individual 
taxpayer account data.  We continue to believe that including additional information in the 
remediation plan will increase the likelihood of the IRS addressing the material weakness 
relating to unpaid assessments.  This will also enable external stakeholders to better understand 
how the CADE 2 will address the material weakness and monitor the IRS’s progress in 
becoming compliant with the FFMIA.   

Recommendation 

Recommendation 1:  The IRS CFO should determine whether the November 2014 
implementation of the CADE 2 that fully addresses the unpaid tax assessments material 
weakness is still achievable and update future remediation plans with a more accurate date, if 
necessary. 

Management’s Response:  IRS management agreed with this recommendation.  The 
CFO will reassess the November 2014 closing date for this material weakness once the 
scope for CADE 2 Transition State 2 has been determined.  The CFO continues to work 
with the Wage and Investment Division, as the business owner, and with Modernization 
and Information Technology Services organization to determine the financial 
requirements that will be in the scope for the CADE 2 Transition State 2 build.  The CFO 
will update the remediation plan with additional milestones and costs to address the 
material weakness on unpaid tax assessments to leverage the information from the 
CADE 2, as appropriate.   

Two Remediation Action Items Were Misclassified As Completed 

Remediation actions are the steps the IRS plans to take to resolve issues contributing to its 
noncompliance with the FFMIA.  Many of the actions detailed in the plan have an estimated 

                                                 
7 Treasury Inspector General for Tax Administration,  Ref. No. 2011-20-109, The Customer Account Data Engine 2 
Is Making Progress Toward Achieving Daily Processing, but Improvements Are Warranted to Ensure Full 
Functionality (Sept. 2011).   
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completion date and are long-term in nature.  In its September 30, 2011, remediation plan, the 
IRS reported that it: 

 Added two remediation actions to the 30 open remediation actions.  

 Completed 21 remediation actions, leaving 11 remaining open remediation actions.  

 Extended two intermediate target dates for open remediation actions.  Although the IRS 
had a reasonable explanation for the extended intermediate target date, delays could 
further hinder the IRS’s ability to timely resolve the reported issues that cause its 
noncompliance with the FFMIA. 

Each of the 11 open remedial actions had an intermediate target date that extended more than 
three years from the initial determination that IRS financial management systems were not in 
substantial compliance with the FFMIA.  As required, the IRS obtained concurrence from the 
Office of Management and Budget to extend corrective actions beyond the three-year limitation.   

However, of the 21 remediation actions completed, the IRS erroneously showed two of these 
action items as being completed.  For these two action items, we determined that the steps 
needed to fully complete the actions were not taken.  IRS management stated that the decision to 
report these two actions as completed was based on a cost-benefit analysis indicating the cost of 
implementation for the actions would exceed the benefits of implementation.  Both action items 
related to programming changes concerning its accounting systems.  The IRS advised us that it 
considers these two actions to be closed even though future actions will be necessary to fully 
resolve the underlying issue of resolving the unpaid assessments material weakness.  Because the 
necessary actions specified in the remediation plan were not taken and additional actions will be 
necessary to resolve the unpaid assessments material weakness, we believe the IRS should have 
developed new action items rather than close these two action items. 

Recommendation 

Recommendation 2:  The IRS CFO should develop alternative actions and target 
implementation dates for the two issues we identified.  These actions should be included in 
future remediation plans. 

Management’s Response:  The IRS agreed with this recommendation.  The CFO 
closed the two corrective actions identified because they were not cost effective.  Instead, 
the CFO added 15 new corrective actions to the internal unpaid assessments material 
weakness action plan and will add these corrective actions to the third quarter Fiscal 
Year 2012 remediation plan.  
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Appendix I 
 

Detailed Objectives, Scope, and Methodology 
 

The overall objectives of this review were to report to Congress, as required by the FFMIA,1  
any instances of and reasons for missed intermediate target dates established in the IRS’s  
September 30, 2011, FFMIA remediation plan, and to determine whether the IRS has taken 
adequate corrective actions on prior audit findings related to the plan.  To accomplish our 
objective, we: 

I. Researched the requirements of the FFMIA, including Office of Management and  
Budget and Department of the Treasury guidance for compliance with it.  

II. Determined whether the IRS’s remediation plan was consistent with 
GAO recommendations from prior IRS financial audits and related financial 
management reports. 

III. Determined whether 1) the IRS missed any intermediate target dates established in its 
remediation plan, 2) intermediate target dates were extended without sufficient 
documentation to support the revised dates, and 3) proper approval was obtained for 
remedial actions extending more than three years. 

A. Verified that all remedial actions have intermediate target dates established. 

B. Identified instances when the IRS had not met the intermediate target dates. 

C. If instances of missed dates were identified, interviewed IRS officials about the 
reason the IRS did not meet the intermediate target date. 

D. Compared the September 30, 2011, FFMIA remediation plan to the Fiscal Year 2010 
plan to identify intermediate target dates that have changed since the previous 
Treasury Inspector General for Tax Administration review.2  We also obtained and 
analyzed documentation in support of any changes. 

                                                 
1 Pub. L. No. 104-208, 110 Stat. 3009. 
2 Treasury Inspector General for Tax Administration, Ref. No. 2011-10-041, Challenges Continue With Reporting 
Complete and Accurate Information in the Federal Financial Management Improvement Act Remediation Plan 
(May 2011).   
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IV. Determined whether 1) the IRS remediation plan had established resource needs for 
remedial actions and 2) the resources presented were consistent with supporting 
documentation. 

A. Verified that resource requirements were identified for all remedial actions. 

B. Obtained budget information. 

C. Traced remediation plan resources to budget information. 

D. Interviewed the functional financial plan managers associated with all significant cost 
estimates. 

V. Determined whether the IRS had taken adequate corrective actions on prior reported audit 
findings related to the FFMIA remediation plan. 

A. Identified the prior year’s Treasury Inspector General for Tax Administration audit 
findings and corresponding management responses concerning corrective actions that 
should have been completed by the time of our audit. 

B. Confirmed through discussions and observations that actions had been completed. 

Internal controls methodology 

Internal controls relate to management’s plans, methods, and procedures used to meet their 
mission, goals, and objectives.  Internal controls include the processes and procedures for 
planning, organizing, directing, and controlling program operations.  They include the systems 
for measuring, reporting, and monitoring program performance.  We determined the following 
internal controls were relevant to our audit objectives:  the IRS’s policies, procedures, and 
practices for tracking remediation actions implemented due to identified material weaknesses.  
We evaluated these controls by interviewing management and reviewing applicable 
documentation.  
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Appendix II 
 

Major Contributors to This Report 
 

Russell P. Martin, Acting Assistant Inspector General for Audit (Management Services and 
Exempt Organizations) 
Nancy A. Nakamura, Assistant Inspector General for Audit (Management Services and Exempt 
Organizations) 
Jeffrey M. Jones, Director 
Joseph F. Cooney, Audit Manager  
LaToya R. Penn, Lead Auditor  
Mary F. Herberger, Senior Auditor  
Joseph P. Smith, Senior Auditor 
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Report Distribution List 
 

Commissioner  C 
Office of the Commissioner – Attn:  Chief of Staff  C 
Deputy Commissioner for Operations Support  OS  
Associate Chief Financial Officer for Corporate Planning and Internal Controls  OS:CFO:CPIC  
Chief Counsel  CC 
National Tax Advocate  TA 
Director, Office of Legislative Affairs  CL:LA 
Director, Office of Program Evaluation and Risk Analysis  RAS:O 
Office of Internal Control  OS:CFO:CPIC:IC 
Audit Liaisons: 
  Chief Financial Officer  OS:CFO  
  Chief Technology Officer  OS:CTO  
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Management’s Response to the Draft Report 
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