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This report presents the results of our review of the closing of the Internal Revenue Service (IRS)
National Headquarters building due to a flood. The overall objective of the review, initiated at
the request of the Ranking Member of the United States Senate Committee on Finance, was to
determine the extent and nature of disruptions to IRS operations and to identify the functions
most affected by the flood. The request also asked that we determine the cost and challenges the
IRS faced in dealing with the flood, how it plans to pay for remediation, and the impact on
taxpayers and tax administration.

Impact on the Taxpayer
In June 2006, the subbasement and basement of the IRS National Headquarters building in
Washington, D.C., were flooded with over 20 feet of water. The IRS responded by
implementing business resumption plans that contain specific procedures for managing such
events. While the flood displaced over 2,200 IRS personnel who worked in the building, we
found no measurable impact on taxpayers and tax administration.

Synopsis
Heavy rains in the Washington, D.C., area on June 25, 2006, flooded the IRS National
Headquarters building and caused extensive damage to electrical, heating, and air conditioning
systems in the subbasement of the building. The water also destroyed offices, vehicles, furniture,
and computer equipment located in the basement and garage. Damage estimates as of
September 2006 show the General Services Administration and the IRS expect to spend
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approximately $54 million to repair or replace equipment and restore the building to a safe and
usable condition.
While the flood displaced over 2,200 IRS personnel who worked in the Headquarters building,
we found no measurable impact on taxpayers and tax administration. We attribute this to the
nature of the work performed at this building and the contingency plans the IRS had in place and
implemented to manage the crisis. The IRS personnel who work in the Headquarters building
are involved with strategy, program planning and monitoring, and other activities that do not
require a significant amount of day-to-day contact with taxpayers. The IRS has also developed
an array of contingency plans that contain specific procedures for managing situations that may
disrupt normal operations.
Although we did not conduct indepth evaluations of each of the contingency procedures
followed, we did inspect the damaged areas in the building, survey IRS executives and
employees, and review a damage assessment prepared for the General Services Administration.
In doing so, we noted considerable evidence that IRS officials closely monitored and coordinated
efforts to recover from the flood and resume business operations as quickly as possible. A
centralized office was established in New Carrollton, Maryland, where IRS officials worked to
direct recovery and business resumption activities, coordinate administrative issues, track costs,
and arrange temporary work space for personnel displaced by the building’s closure.
The IRS reported, and we confirmed during a walk-through of the building, that cleanup and
decontamination activities were completed by mid-July and dehumidifiers had been put in place
to dry the building so rebuilding efforts could be promptly started. Notably, IRS top executives
have started the process of assuring employees that the building will be returned to a safe and
usable condition. This is a particularly important topic to continue addressing because our
survey of 209 IRS employees who worked in the building before the flood found that
116 (56 percent) of the employees have health and safety concerns over returning to the building
due to potential mold and other problems related to moisture-damaged areas.
While the IRS successfully continued operations following the flood and closure of its
Headquarters building, we have observations in two areas that the IRS may find useful in
preparing for and responding to future emergencies. Our first observation involves increasing
the availability of laptop computers for telecommuting so more IRS personnel can continue
working during emergencies. Many IRS personnel who were displaced by the flood were either
unable to telecommute or unable to do so effectively, which resulted in granting IRS personnel
approximately 101,000 hours of administrative leave (excused absence from work with no loss
of pay) that may have otherwise lowered the $4.2 million of salary costs associated with the
leave.
Our second observation and possible next step the IRS could take is to complete a
comprehensive assessment that captures the overall successes and lessons learned in responding
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to and recovering from the flood. Such an assessment could provide a roadmap for IRS officials
to use in the future when faced with a similar challenge or one of greater magnitude.

Recommendations
We recommended the Chief Human Capital Officer develop a business case for deciding
whether to expand telecommuting participation by increasing the availability of laptop
computers for IRS personnel, including comparing the various costs and benefits associated with
replacing desktop computers as they reach the end of their useful lives with laptop computers.
Additionally, the Chief, Agency-Wide Shared Services, should ensure a comprehensive analysis
is completed and well documented on the IRS’ overall performance in responding to and
recovering from the flood.

Response
IRS management partially agreed with the first recommendation and agreed with the second
recommendation. The IRS agreed that expanding telecommuting participation and the use of
laptops can serve business resumption needs. The IRS noted that, during its incident
management and business resumption preparedness activities, it will advocate the consideration
and use of telecommuting as a contingency planning strategy, encourage using laptops in
emergency situations, and recommend that these decisions be included in its business
resumptions plans. In its comments, however, the IRS also expressed the position that our first
recommendation extended beyond the scope of its Chief Human Capital Officer’s responsibility
and, therefore, did not commit to developing a business case for deciding whether to expand
telecommuting participation by increasing the availability of laptop computers for its personnel.
Although the IRS was not fully responsive to our first recommendation, it was to our second.
The IRS indicated it is finalizing a document to capture the analysis conducted and lessons
learned from the flood. Management’s complete response to the draft report is included as
Appendix VI.
Office of Audit Comment: We are pleased the IRS recognized the important role that
telecommuting and the availability of laptops can play in preparing for and responding to
emergency events, so the risk of disrupting Federal Government services is minimized. We are
concerned, however, about the IRS’ decision to advocate, rather than require, that its business
units develop business case analyses for deciding whether to expand telecommuting participation
by increasing the availability of laptop computers for its personnel. Without such analysis,
business units may not be as likely to take all the necessary steps to ensure their personnel are
well positioned to continue delivering services and performing operations in the event of an
extended emergency.

3

The Internal Revenue Service Building Flood Caused No
Measurable Impact on Tax Administration

Copies of this report are also being sent to IRS managers affected by the report
recommendations. Please contact me at (202) 622-6510 if you have questions or
Daniel R. Devlin, Assistant Inspector General for Audit (Small Business and Corporate
Programs), at (202) 622-5894.
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Background
In late June 2006, a low-pressure system stalled off the East Coast and produced record rainfall
in the Washington, D.C., area. According to the National Weather Service, the second greatest
daily rainfall ever in Washington, D.C., occurred on June 25, 2006, when 7.09 inches fell in the
city. The heavy rains overwhelmed storm water drainage systems and flooded the subbasement
and basement of the Internal Revenue Service (IRS) National Headquarters building with over
20 feet of water.
The water from the storm severely damaged the building’s electrical, heating, and air
conditioning systems in the subbasement and destroyed offices, vehicles, furniture, and computer
equipment located in the basement and garage. The approximately 2,200 employees who
worked in the building, including the top executives of the IRS’ four functional areas, were
assigned temporary space in other IRS facilities or began telecommuting because of the repair
and rebuilding efforts. As shown in Figure 1, the Office of Chief Counsel, the Deputy
Commissioner for Services and Enforcement, and the Deputy Commissioner for Operations
Support had the most personnel displaced.
Figure 1: IRS Headquarters Employees
Displaced by the Flood
Commissioner,
244, 11%
Operations
Support, 514,
23%

Services and
Enforcement,
679, 30%

Chief Counsel,
804, 36%

Source: Treasury Inspector General for Tax Administration
analysis of IRS data.

The flood as well as other more
significant events, such as the terrorist
attacks on September 11, 2001, and
Hurricane Katrina in 2005, highlight the
need for the Federal Government to
develop and maintain contingency plans
that will ensure essential operations can
continue to deliver services during a
wide range of emergencies. To assist
departments and agencies in this
Government-wide Continuity of
Operations (COOP) planning effort, the
Department of Homeland Security has
outlined required protocols that
departments and agencies are required
to incorporate into their individual
COOP plans.

We initiated this and another review in response to a Congressional inquiry into the extent and
nature of disruptions to IRS operations as a result of the flooding. This review focused on the
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general business resumption activities; the other review addressed issues associated with IRS
computer operations as well as the protection and restoration of taxpayer data.1 In addition, we
anticipate conducting a third review to evaluate the contracting and payment disbursement
processes that will be used to pay for the flood damages. Because the procurement activities will
take place subsequent to the evaluation of the immediate impact and recovery from the flood, we
determined that a separate evaluation and report on the procurement activities will be issued.
This review was performed in the IRS National Headquarters and its office of the Chief,
Agency-Wide Shared Services, during the period July through October 2006. With the
exception of evaluating IRS databases to validate the accuracy and reliability of the information,
the audit was conducted in accordance with Government Auditing Standards. Detailed
information on our audit objective, scope, and methodology is presented in Appendix I. Major
contributors to the report are listed in Appendix II.

1

The Internal Revenue Service Adequately Protected Sensitive Data and Restored Computer Operations After the
Flooding of Its Headquarters Building (Reference Number 2007-20-023, dated January 26, 2007).
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Results of Review
Contingency Plans Were in Place and Promptly Implemented to Help
Minimize the Impact on Taxpayers and Tax Administration
While the flood displaced over 2,200 IRS personnel who worked in the Headquarters building,
we found no measurable impact on taxpayers and tax administration. We attribute this to the
nature of the work performed at this building and the contingency plans the IRS had in place and
implemented to manage the crisis. The IRS personnel who work in the Headquarters building
are involved with strategy, program planning and monitoring, and other activities that do not
require a significant amount of day-to-day contact with taxpayers. Most of the IRS employees
that interact with taxpayers on a day-to-day basis, such as examiners, collectors, and taxpayer
service personnel, work in offices across the country. However, the IRS Office of Chief
Counsel, whose functions include providing legal interpretation of the internal revenue laws and
representing the IRS in litigation, maintains a sizeable staff in the Headquarters building. Of
significant note was this Office’s effort to physically move a computer server containing millions
of documents from the Headquarters building to New York, so the litigation team could resume
work on a major tax litigation case by mid-July. This effort helped achieve a $3.4 billion
settlement in the case.
To ensure the nation’s tax system continues to operate during situations that may disrupt normal
operations, the IRS has developed an array of contingency plans in accordance with applicable
Department of Homeland Security guidance. At the national level, the IRS COOP plan identifies
essential functions and the resources necessary to operate the functions. It also identifies the
order of succession and delegations of authority for decision-making purposes.
In addition to the national COOP plan, the IRS maintains four other contingency plans that are
collectively referred to as the IRS Business Continuity Plan. The Business Continuity Plan
consists of an Occupant Emergency Plan, Incident Management Plan, Business Resumption
Plan, and Disaster Recovery Plan. The Occupant Emergency Plan is required for all IRS offices
throughout the country and is designed to address safety issues of the employees and any visitors
to a building at the time of an emergency. The remaining three contingency plans contain
specific procedures for managing a crisis so business operations can be resumed as quickly as
possible.
Because the flood occurred over a weekend when the building was closed, the Occupant
Emergency Plan was not implemented, as the safety of employees and visitors was not an issue.
Contrary to reports indicating the national COOP plan was implemented, IRS officials decided
the flood did not reach the level of severity to warrant its activation. Instead, IRS officials
Page 3
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focused their efforts on implementing contingency plan procedures designed to handle one of the
biggest challenges presented by the flood–managing the crisis to minimize its impact on business
operations.
Although we did not conduct indepth evaluations of each of the contingency procedures
followed, we did inspect the damaged areas in the building, survey IRS executives and
employees,2 review a damage assessment prepared for the General Services Administration
(GSA), and review documentation related to the IRS’ business resumption activities. In doing
so, we noted considerable evidence that IRS officials closely monitored and coordinated efforts
to recover from the flood and resume normal business processes as quickly as possible. A
centralized office was established in New Carrollton, Maryland, where IRS officials employed
guidelines developed and used during Hurricanes Katrina and Rita to direct recovery and
business resumption activities, coordinate administrative issues, track costs, and arrange
temporary work space for the personnel displaced by the building’s closure.
The IRS reported, and we confirmed during our walk-through, that cleanup and decontamination
activities were completed by mid-July and dehumidifiers had been put in place to dry the
building so rebuilding efforts could be promptly started. Notably, IRS top executives have
started the process of assuring employees that the building will be returned to a safe and usable
condition. This is a particularly important topic to continue addressing because our survey of
209 IRS employees who worked in the building before the flood found that 116 (56 percent) of
the employees have health and safety concerns over returning to the building due to potential
mold and other problems related to moisture-damaged areas. As summarized in Figure 2, our
survey of IRS personnel, started the week of August 7, 2006, also surfaced a number of other
noteworthy actions the IRS has completed in recovering from the flood and resuming business
operations.

2

See Appendices IV and V for details.
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Figure 2: Noteworthy Actions Completed by the IRS in Resuming Business
Operations Identified During Our Surveys
Employee Responses

Percentage

Have full or limited access to normal work tools

99%

Can do most or all of their job responsibilities

97%

Communication with my manager has remained the same or improved

91%

Access to computer information is the same or similar to what it was before the
flood

95%

Executive Responses
Can effectively sustain operations for more than a year in current configuration

71%

The building’s closure disrupted work in terms of quantity and quality to some
or to little or no extent

73%

The building’s closure had little or no effect on taxpayers served

60%

Employees and managers that had access to work tools were affected to a
moderate, some, or little or no extent

78%

Source: Treasury Inspector General for Tax Administration surveys of employees and executives.

Damage estimates as of September 2006 show the GSA will spend approximately $36.8 million
to respond to the flood and repair the IRS Headquarters building. The IRS is expecting to spend
an additional $17.2 million to move personnel to and from temporary rented work space, assist
with cleanup efforts, and replace damaged equipment. The IRS intends to pay for the costs
through the use of yearend savings (surpluses) and user fees.3 IRS officials told us they do not
expect to make a supplemental budget request or postpone/cancel any tax administration
activities to pay for the flood damages.

Issues Identified During the Flood Suggest Possible Next Steps for
Internal Revenue Service Contingency Planning Efforts
While we found no measurable impact on the nation’s tax system, we have observations in two
areas that the IRS may find useful in preparing for and responding to emergencies in the future.
Our first observation involves increasing the availability of laptop computers for telecommuting
so more IRS personnel can continue working during emergencies. Another possible next step
the IRS could take is to thoroughly analyze and document its overall performance in responding
3

User fees are defined as charges individuals and businesses are required to pay for special benefits received beyond
those received by the general public and, in general, can be used to supplement the funding of a variety of IRS
operations.
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to the flood. Such an assessment could provide an important tool for the IRS if it is faced with a
similar or greater challenge in the future.
Increasing the availability of laptop computers for telecommuting could further
strengthen the IRS’ ability to continue working during emergencies
Commonly referred to as telecommuting, the practice of enabling employees to work at home or
a location other than their regular office has generated considerable interest in both the private
sector and Federal Government because of the potential benefits it offers. Telecommuting, if
effectively implemented, has the potential to enhance COOP efforts so work can continue during
emergency situations, save the costs of renting and maintaining office space, assist employers in
attracting and retaining the best possible workforce, and relieve traffic congestion associated
with commuting to and from offices.
To take advantage of the potential benefits offered, Congress began enacting a series of laws4 in
1995 that encourage and direct agencies to provide telecommuting solutions for a greater
number of Federal Government employees. Several agencies are also actively involved in
promoting the use of telecommuting as a best practice in Federal Government COOP planning
efforts. Office of Personnel Management officials, for example, have reported coordinating
efforts with GSA officials in making agency visits to reinforce the importance of and
connection between telecommuting and COOP planning; they are collecting data on the
progress being made in this area for Congress and other stakeholders. Additionally, the Federal
Emergency Management Agency revised its continuity planning guidance5 to encourage
agencies Federal Government-wide to add telecommuting to their COOP plans in the future; it
anticipates making additional changes to further strengthen the guidance.
The IRS has a long history of enabling employees to work at home or a location other than their
regular office. As we reported in 2005,6 the IRS first implemented a telecommuting program
known as the Flexiplace Program in 1995, and by 2003 the IRS had estimated there were
approximately 27,000 employees participating in the Program. Despite the popularity of the
Flexiplace Program, the IRS Chief Human Capital Officer7 agreed to complete a number of

4

Some of the specific legislation that applies to telecommuting includes Making Appropriations for the Department
of Transportation and Related Agencies, for the Fiscal Year Ending September 30, 2001, and for Other Purposes,
Pub. L. No. 106-346, Section (§) 359 of October 23, 2000; Making Appropriations for Agriculture, Rural
Development, Food and Drug Administration, and Related Agencies, for the Fiscal Year Ending
September 30, 2004, and for Other Purposes, Pub. L. No. 108-199, Division B, § 627 of January 23, 2004; and
Making Appropriations for Foreign Operations, Export Financing, and Related Programs for the Fiscal Year Ending
September 30, 2005, and for Other Purposes, Pub. L. No. 108-447, Division B, § 622 of December 8, 2004.
5
Federal Preparedness Circular 65 (dated June 15, 2004).
6
Improved Policies and Guidance Are Needed for the Telework Program (Reference Number 2005-10-107,
dated July 2005).
7
The IRS Chief Human Capital Officer has certain administrative responsibilities for gathering information about
the Flexiplace Program and for monitoring the Program.
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recommended actions that the report identified were needed to make the Program more
effective. However, to date, most of the actions have not been completed. The actions include
one that involves providing needed logistical support and equipment for employees to work
productively while telecommuting.
Because this and the other issues have yet to be resolved, many IRS personnel who were
displaced by the flood were either unable to telecommute or unable to do so effectively, which
created some hardships on IRS personnel. Approximately 40 percent of the IRS personnel we
surveyed are expecting to experience longer commutes and incur additional costs when they are
no longer reimbursed for reporting to their temporary office sites. Besides creating hardships,
the inability to telecommute or do so effectively also resulted in granting IRS personnel
approximately 101,000 hours of administrative leave (excused absence from work with no loss
of pay) that otherwise may have been lower.
The IRS time reporting system data show that, in the first week following the flood, around
1,700 IRS personnel8 were placed on administrative leave, which is about 77 percent of the
approximately 2,200 personnel who were working in the building. Although the analysis in
Figure 3 shows the amount of administrative leave dramatically decreased in the ensuing weeks
as alternate working sites were arranged, our analysis shows the administrative leave involved
salary costs of approximately $4.2 million.
Figure 3: Hours and Salary Costs Associated With Administrative Leave Taken
After Closure of the IRS Headquarters Building

Dates of Administrative Leave

Hours Involved

Salary Cost Involved

June 26, 2006, through June 30, 2006

68,016

$2,968,832

July 3, 2006, through July 7, 2006

23,726

$966,079

July 10, 2006, through July 14, 2006

5,110

$150,269

July 17, 2006, through July 21, 2006

2,773

$72,772

July 24, 2006, and after

1,643

$49,849

101,268

$4,207,801

Totals

Source: Treasury Inspector General for Tax Administration analysis of the IRS Single Entry Time Reporting
System.

8

We calculated this number by dividing the number of administrative hours taken for the week by 40. However,
some employees may have taken fewer than the full 40 hours, so a greater number of employees may have been on
administrative leave at least part time.
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When considering the salary costs involved with the administrative leave taken, it is important to
recognize what it does and does not represent. The administrative salary costs measure the costs
associated with the productivity that may have been achieved had more IRS personnel been
working. The administrative salary costs do not represent any additional outlays of funds.
Consequently, the administrative salary costs are not included in the $17.2 million of estimated
costs described earlier in the report.
As the IRS moves forward with actions needed to make its telecommuting program more
effective, available evidence suggests it will be particularly important to increase the availability
of laptop computers that will give employees the ability to communicate remotely through the
IRS network systems. We found, for example, that the GSA approved the use of its 14 Telework
Centers in the Washington, D.C., metropolitan area for displaced IRS employees at no cost to the
IRS. However, the IRS’ ability to use these Centers was limited because only those employees
who had laptops with the ability to connect9 to the IRS network were permitted to use the
Centers. According to a July 14, 2006, IRS report, only four Headquarters employees had used
one of these Centers. Moreover, we noted that a frequent concern expressed by IRS personnel
during our survey was the limited availability of laptop computers.
The IRS could benefit by thoroughly analyzing and documenting its overall
performance in responding to the flood
The IRS recognizes, as we have previously reported,10 the need for and importance of conducting
a comprehensive analysis of the successes achieved and problems encountered when handling
new challenges. An assessment can provide important lessons learned that can be used in
responding to future emergency events. Although the IRS staff under the Chief, Agency-Wide
Shared Services,11 has already started evaluating what went well and what did not, we identified
two areas of concern during our work that the IRS staff may find useful to include in their
assessment.
To its credit, the IRS anticipated the building would not be accessible following the flood and
relied on a variety of communication channels to inform its personnel of the building’s closure.
As a result, most of the IRS personnel we surveyed avoided the time and expense of reporting to
the building. Figure 412 shows the various communication channels used and the relatively low
percentage of IRS employees (15 percent) and executives (9 percent) in our survey who reported

9

The Enterprise Remote Access Project provides connectivity for the IRS’ remote sites to the IRS Data Centers
using Virtual Private Networks technology. This Project supports normal IRS business operations by providing
access to standard networked IRS enterprise applications and resources.
10
The Internal Revenue Service Successfully Accounted for Employees and Restored Computer Operations After
Hurricanes Katrina and Rita (Reference Number 2006-20-068, dated March 2006).
11
The IRS Agency-Wide Shared Services Office, among other things, develops procedures and implements policy
for the IRS’ internal real estate and facilities management, personnel, procurement, and customer support activities.
12
Percentages may not total 100 percent due to rounding.
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to the building on the first workday following the flood. Subsequently, the IRS moved quickly
to establish a web site on its Intranet to keep personnel informed as conditions were identified.
Figure 4: How Employees and Executives
Learned of the Flood
100%

12%

80%

15%

13%
9%

60%

33%

38%

40%
20%

14%
25%

0%

Other
Went to
Building
News
Media

27%

Co-Worker

13%
Superior

Employee Executive

Source: Treasury Inspector General for Tax Administration
surveys of IRS employees and executives.

While the IRS reacted quickly to
establish communications channels,
ensuring telephone and voice mail
listings for its personnel are promptly
updated with accurate contact
information following an emergency
incident is an area of concern. The IRS
telephone and voice mail systems are
one of the primary means by which its
personnel carry on the day-to-day
business of administering our nation’s
tax system. Despite their importance,
IRS officials were unable to provide us
with accurate contact information for
IRS personnel as of August 2, 2006,
although most employees had returned to
work by July 14, 2006.

The second area of concern involves ensuring IRS personnel are knowledgeable of their roles
and responsibilities during emergency events. According to IRS contingency plans, certain IRS
personnel are designated to assume responsibility for ensuring critical tax administration work
processes continue to operate during emergency situations. Because of the important role these
personnel have in IRS contingency plans, it is very important to ensure they are aware of their
designations during emergencies. Our results from surveying 209 IRS employees found
58 (28 percent) did not know how they were designated following the flood. Of these
58 employees, we determined that 19 had in fact been designated as critical.
In the situation caused by the flood, the IRS was not adversely affected by the confusion over
which employees were designated as critical. The IRS is fortunate that there was sufficient
capability to resume critical administrative and tax administration work processes. However, a
future emergency may require all critical employees to be available. Therefore, it is important
for the IRS to ensure all employees understand their roles and responsibilities in an emergency
and its aftermath.

Recommendations
Recommendation 1: The Chief Human Capital Officer should develop a business case for
deciding whether to expand telecommuting participation by increasing the availability of laptop
computers for IRS personnel using desktop computers. The business case should include a
comparison of the various costs and benefits associated with replacing desktop computers as they
Page 9

The Internal Revenue Service Building Flood Caused No
Measurable Impact on Tax Administration

reach the end of their useful lives with laptop computers having the capability of remotely
connecting with IRS networks.
Management’s Response: IRS management partially agreed with this recommendation.
The IRS agreed that expanding telecommuting participation and the use of laptops can serve
business resumption needs. The IRS noted, among other things, that during its incident
management and business resumption preparedness activities it will advocate the consideration
and use of telecommuting as a contingency planning strategy, encourage using laptops in
emergency situations, and recommend that these decisions be included in its business
resumptions plans. However, the IRS also expressed the position that our recommendation
extended beyond the scope of its Chief Human Capital Officer’s responsibility and, therefore,
did not commit to developing a business case for deciding whether to expand telecommuting
participation by increasing the availability of laptop computers for its personnel.
Office of Audit Comment: We are pleased the IRS recognized the important role that
telecommuting and the availability of laptops can play in preparing for and responding to
emergency events, so the risk of disrupting Federal Government services is minimized. We are
concerned, however, about the IRS’ decision to advocate, rather than require, that its business
units develop business case analyses for deciding whether to expand telecommuting participation
by increasing the availability of laptop computers for its personnel. Business case analysis is a
well-recognized process in the Federal Government and private industry to demonstrate that a
particular need exists and how that need can best be satisfied with available resources.
Consequently, without such analysis, business units may not be as likely to take all the necessary
steps to ensure their personnel are well positioned to continue delivering services and performing
operations in the event of an extended emergency.
Recommendation 2: The Chief, Agency-Wide Shared Services, should ensure a
comprehensive analysis is completed on the IRS’ overall performance in responding to and
recovering from the flood. The evaluation should identify all challenges the IRS faced in dealing
with the emergency, including the successes and lessons learned. Additionally, the evaluation
should be well documented to provide a roadmap for dealing with future emergency situations of
this magnitude or greater.
Management’s Response: IRS management agreed with this recommendation. The IRS
indicated, among other things, it is finalizing a document to capture the analysis conducted and
lessons learned from the flood.
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Appendix I

Detailed Objective, Scope, and Methodology
The objective of the review, initiated at the request of the Ranking Member of the United States
Senate Committee on Finance, was to determine the extent and nature of disruptions to IRS
operations and to identify the functions most affected by the flood. The request also asked that
we determine the cost and challenges the IRS faces in dealing with the flood, how it plans to pay
for remediation, and the impact on taxpayers and tax administration. During the review, we
relied on databases provided to us by the IRS. We did not determine the accuracy and reliability
of the information in any of the databases due to time constraints. To meet the objective, we:
I.

Reviewed the flood damage assessment report prepared for the GSA to identify
preliminary findings and cost estimates associated with flooding.

II.

Reviewed a significant amount of material to gain an understanding of and the need for
continuity planning. The sources included published literature, the Federal Emergency
Management Agency Federal Preparedness Circular 65 (dated June 15, 2004), the four
IRS contingency plans collectively referred to as its Business Continuity Plan, and prior
Government Accountability Office and Treasury Inspector General for Tax
Administration reports on continuity preparations.

III.

Interviewed IRS officials responsible for continuity planning and evaluated supporting
documentation to determine whether the Business Continuity Plan was developed and
activated and whether all or a portion of the Plan was implemented.

IV.

Used judgmental sampling (because this method was sufficient to meet our overall
objective) in surveying 209 IRS employees and 45 executives who, according to IRS
records, were assigned to the IRS Headquarters building at the time of the flood. We
used the survey results to help identify the functions most affected by the flooding; the
challenges the IRS faces in dealing with the damages; and the disruptions, if any, to
normal operations.

V.

Analyzed supporting documentation and interviewed IRS Real Estate and Facilities
Management office personnel and GSA officials responsible for assessing the flood
damage to determine the costs incurred as a result of the flood and how the IRS plans to
pay for the remediation.

VI.

Reviewed photographs and physically toured the basement level of the building to gain a
better understanding of the nature and extent of the damages incurred.
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Appendix II

Major Contributors to This Report
Daniel R. Devlin, Assistant Inspector General for Audit (Small Business and Corporate
Programs)
Philip Shropshire, Director
Frank Dunleavy, Audit Manager
Thomas Dori, Lead Auditor
Earl Charles Burney, Senior Auditor
Gwendolyn Gilboy, Senior Auditor
Timothy Greiner, Senior Auditor
Allen Grey, Senior Auditor
Karen Stafford, Senior Auditor
William Tran, Senior Auditor
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Appendix III

Report Distribution List
Office of the Commissioner – Attn: Chief of Staff C
Deputy Commissioner for Operations Support OS
Deputy Commissioner for Services and Enforcement SE
Chief, Agency-Wide Shared Services OS:A
Chief, Mission Assurance and Security Services OS:MA
Chief Counsel CC
National Taxpayer Advocate TA
Director, Office of Legislative Affairs CL: LA
Director, Office of Program Evaluation and Risk Analysis RAS:O
Office of Internal Control OS:CFO:CPIC:IC
Audit Liaisons:
Commissioner C
Deputy Commissioner for Operations Support OS
Deputy Commissioner for Services and Enforcement SE
Chief Counsel CC
National Taxpayer Advocate TA
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Appendix IV

Employee Survey Results
The following text is the script we used when surveying 209 employees affected by the closure
of the IRS Headquarters building due to the flood on June 25, 2006. Following the script are the
survey questions and a summary of the responses to these questions.
“The Treasury Inspector General for Tax Administration (TIGTA), at the request of the Senate
Finance Committee, is conducting an evaluation of the extent and nature of disruptions to IRS
operations caused by the flooding at its Headquarters building. As part of the evaluation, we are
surveying employees who, according to IRS records, were assigned to the building at the time of
the flooding.
Your participation in the survey will help us identify the functions that were impacted the most
by flooding. Additionally, it will help identify the challenges [the] IRS faces in dealing with the
damages incurred and the disruptions, if any, to normal operations.”
1)“Are you working from?”1
IRS Space

90

(43%)

GSA Space

104

(50%)

Home

15

( 7%)

2)“How did you find out the IRS building had been closed because of the flooding?”

1

My manager

53

(25%)

A co-worker

30

(14%)

The news media

69

(33%)

I went to the building 32

(15%)

Other

(12%)

25

Some percentages may not total 100 percent due to rounding.
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3)“Are you classified as a critical or noncritical employee?” 2
I am classified as a critical employee

74

(35%)

I am classified as a noncritical employee

101

(48%)

I do not know how I am classified

34

(16%)

4)“Are you designated as a COOP essential team member?”
Yes, I am a member of the COOP essential team

21

(10%)

No, I am not a member of the COOP essential team

162

(78%)

I do not know if I am a member of the COOP essential team

26

(12%)

5)“When were you contacted with the arrangements for you to continue working?”
The week of June 26th

162

(78%)

The week of July 3rd

30

(14%)

The week of July 10th

9

( 4%)

The week of July 17th

2

( 1%)

th

The week of July 24

3

( 1%)

I have never been contacted

3

( 1%)

6)“Did you telecommute after the event?” (If yes, continue; if no, skip to question #12)
Yes, I telecommuted following the flooding

106

(51%)

No, I did not telecommute following the flooding

103

(49%)

7)“When was the expectation for you to telecommute communicated to you?”
It was communicated to me before the flood

12

(11%)

It was communicated to me after the flood

78

(74%)

The expectation was not communicated to me; it was self-initiated

16

(15%)

2

While the survey responses show that 34 IRS personnel did not know how they were classified, IRS records
indicate that 24 IRS personnel who responded to our survey mistakenly classified themselves as either a critical or
noncritical employee. Consequently, we concluded that 58 of the employees surveyed did not know how they were
designated.
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8)“Were you provided with adequate training before telecommuting?”
Yes, I was provided with adequate training
No, I was not provided with adequate training
No, I was not provided with any training

71

(67%)

7

( 7%)

28

(26%)

9)“Had you adequate experience with telecommuting before the flooding situation made it
necessary?”
Yes, I had adequate experience
No, I did not have adequate experience
No, I had no experience with telecommuting

78

(74%)

8

( 8%)

20

(19%)

10)“Were you provided with adequate technical tools (such as computers) to telecommute?”3
Yes, I was provided with adequate technical tools to telecommute

51

(49%)

No, I was not provided with adequate technical tools to telecommute

43

(41%)

I had no need to be provided with technical tools

11

(10%)

11)“Were you provided with adequate technical assistance while you telecommuted?”
Yes, I was provided with adequate technical assistance
No, I was not provided with adequate technical assistance
I had no need for technical assistance

45

(42%)

9

( 8%)

52

(49%)

12)“ Do you have access to your normal work tools to perform your work with minimal impact?”
I have full access to my normal work tools

3

156

(75%)

I have limited access to my normal work tools

51

(24%)

I do not have access to my normal work tools

2

( 1%)

I do not need to access normal work tools

0

( 0%)

One employee surveyed who did telecommute did not respond to this question.
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13)“To what extent are you able to perform your job responsibilities?”
I can fully perform my job responsibilities

160

(77%)

I can do most of my job responsibilities

43

(21%)

I can do some of my job responsibilities

6

( 3%)

I can do few of my job responsibilities

0

( 0%)

I cannot perform my job responsibilities

0

( 0%)

14)“Rate the effect of the disruption that the IRS building closure has caused within your work
unit.”
14

( 7%)

A small degree of disruption 55

(26%)

Some degree of disruption

82

(39%)

A great degree of disruption 58

(28%)

No degree of disruption

15)“Describe the communications you are having with your manager.”
I have the usual communications; not much is different

164

(78%)

The communications are more frequent

26

(12%)

The communications are less frequent

17

( 8%)

2

( 1%)

I haven’t had much communication

16)“Do you have the same or similar access to your computer information?”
I have the same or similar access

199

(95%)

10

( 5%)

I do not have sufficient access to get my work done

0

( 0%)

N/A,4 I don’t usually use a computer to do my work

0

( 0%)

I don’t have the same or similar access, but I can get my work done

4

N/A means not applicable.
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17)“Are sufficient office supplies available for you to do your work?”
Yes, supplies have been provided

128

(61%)

Yes, supplies have been provided, but I still need some important items

49

(23%)

No, I have not received any supplies and I need them to accomplish my
work

13

( 6%)

This is not an issue for me

19

( 9%)

18)“Has the IRS Headquarters closure caused you significant hardship, increasing the time of
your commute?”5
Yes

75

(36%)

No

134

(64%)

19)“Has the IRS Headquarters closure caused you significant hardship by changing the method
of your commute?”
Yes

48

(23%)

No

161

(77%)

20)“When the building has been repaired and is ready to be reoccupied, do you have health and
safety concerns?”
I am concerned about whether the building will be safe

2

( 1%)

I am concerned with the possible health risks

60

(29%)

I am concerned with both safety and health risks

54

(26%)

I have no concerns about either

93

(44%)

5

The survey included 40 IRS personnel who answered “Yes” to both questions 18 and 19. Consequently,
approximately 40 percent (83 out of 209) of the IRS personnel surveyed experienced longer commutes and incurred
additional costs when reporting to their temporary office sites.
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Appendix V

Executive Survey Results
The following text is the script we used when surveying 45 executives affected by the closure of
the IRS Headquarters building due to the flood on June 25, 2006. Following the script are the
survey questions and a summary of the responses to these questions.
“The Treasury Inspector General for Tax Administration (TIGTA), at the request of the Senate
Finance Committee, is conducting an evaluation of the extent and nature of disruptions to IRS
operations caused by the flooding at its Headquarters building. As part of the evaluation, we are
surveying executives who, according to IRS records, were assigned to the building at the time of
the flooding.
Your participation in the survey will help us identify the functions that were impacted the most
by flooding. Additionally, it will help identify the challenges [the] IRS faces in dealing with the
damages incurred and the disruptions, if any, to normal operations.”
1)“How did you find out the IRS building had been closed because of the flooding?”1

1

My superior

6

(13%)

A co-worker

12

(27%)

The news media

17

(38%)

I went to the building 4

( 9%)

Other

(13%)

6

Some percentages may not total 100 percent due to rounding.
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2)“How were you assured the employees and managers that report to you directly or indirectly
through a lower level manager were advised of the flood?” 9

9 Each executive surveyed identified all of the methods used to assure his or her employees were advised of the
flood. Therefore, the totals of all the responses listed below will exceed 45 (number of executives surveyed).

Telephone/Voice mail

34

Cell phone

11

Blackberry

9

Email

13

The news media

10

They went to the building

3

Relied on lower level managers to advise the employees/other managers
No basis to comment

11
5

3)“What communication tools were working and available to you personally upon returning to
work immediately following the flood (check all that apply)?”
Telephone/Voice mail

3

( 7%)

Cell phone

1

( 2%)

Blackberry

1

( 2%)

Email

0

( 0%)

Other

40

(89%)

4)“What communication tools were working and available to the employees and managers that
report to you directly or indirectly through a lower level manager when they returned to work
immediately following the flood (check all that apply)?”
Telephone/Voice mail were available to those that had
access to the tools prior to the flood

4

( 9%)

Cell phone was available to those that had access to the
tool prior to the flood

1

( 2%)

Blackberry was available to those that had access to the
device prior to the flood

0

( 0%)

Email was available to those that had access to the tool
prior to the flood

0

( 0%)

40

(89%)

Other
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5)“To what extent are you familiar with your agency’s Continuity of Operations (COOP) plan as
it applies to your operation?”
Very familiar

21

(47%)

More familiar than unfamiliar

13

(29%)

Neither familiar nor unfamiliar

3

( 7%)

More unfamiliar than familiar

6

(13%)

Very unfamiliar

2

( 4%)

No basis to judge

0

( 0%)

6)“Overall, how satisfied or dissatisfied are you with your COOP plan?”
Very satisfied

20

(44%)

More satisfied than dissatisfied

17

(38%)

Neither satisfied nor dissatisfied

4

( 9%)

More dissatisfied than satisfied

1

( 2%)

Very dissatisfied

0

( 0%)

No basis to judge

3

( 7%)

7)“Overall, how satisfied or dissatisfied were you with how your COOP plan was implemented?”
Very satisfied

26

(58%)

More satisfied than dissatisfied

13

(29%)

Neither satisfied nor dissatisfied – go to next question

2

( 4%)

More dissatisfied than satisfied – go to next question

0

( 0%)

Very dissatisfied – go to next question

0

( 0%)

No basis to judge

4

( 9%)
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8)“To what extent is your lack of satisfaction due to a poorly conceived COOP plan versus poor
implementation of the COOP plan?” 9
9 This question received no responses because in the previous question the respondents did not indicate any
dissatisfaction with how the COOP plan was implemented.

The COOP plan was very poorly conceived

0

(0%)

The COOP plan was poorly conceived

0

(0%)

The COOP plan was poorly implemented

0

(0%)

The COOP plan was very poorly implemented

0

(0%)

The COOP plan was poorly conceived and poorly implemented

0

(0%)

9)“To what extent, if at all, could your COOP plan be improved?”
To a very great extent

0

( 0%)

To a great extent

3

( 7%)

To a moderate extent

15

(33%)

To some extent

13

(29%)

To little or no extent

8

(18%)

Do not know

6

(13%)

10)“To what extent, if any, could lessons be learned from implementing your COOP Plan?”
To a very great extent

5

(11%)

To a great extent

5

(11%)

To a moderate extent

14

(31%)

To some extent

10

(22%)

To little or no extent

5

(11%)

Do not know

6

(13%)
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11)“In your opinion, how long can you and your staff effectively sustain operations in your
current configuration?”
1 month

0

( 0%)

More than 1 month but less than 3 months

0

( 0%)

3 – 6 months

9

(20%)

6 – 9 months

4

( 9%)

9 – 12 months

0

( 0%)

32

(71%)

More than a year

12)“To what extent, if at all, did the IRS building closure disrupt your operation’s work in terms
of its quantity and quality?”
To a very great extent

0

( 0%)

To a great extent

2

( 4%)

To a moderate extent

10

(22%)

To some extent

20

(44%)

To little or no extent

13

(29%)

0

( 0%)

Do not know

13)“To what extent, if at all, did the IRS building closure adversely affect taxpayers served by
your operations?”
To a very great extent

0

( 0%)

To a great extent

1

( 2%)

To a moderate extent

0

( 0%)

To some extent

4

( 9%)

27

(60%)

0

( 0%)

13

(29%)

To little or no extent
Do not know
N/A
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14)“To what extent, if at all, did the IRS building closure adversely affect the job performance
(quantity and quality) of the employees and managers that report to you directly or indirectly
through a lower level manager?”
To a very great extent

0

( 0%)

To a great extent

1

( 2%)

To a moderate extent

4

( 9%)

To some extent

21

(47%)

To little or no extent

19

(42%)

0

( 0%)

Do not know

15)“To what extent, if at all, did the IRS building closure adversely affect the ability of the
employees and managers in your operation to access the work tools they need for performing
their job?”
To a very great extent

2

( 4%)

To a great extent

8

(18%)

To a moderate extent

12

(27%)

To some extent

10

(22%)

To little or no extent

13

(29%)

0

( 0%)

Do not know

16)“How would you rate the communications and assistance you are receiving from personnel in
the IRS Agency-Wide Shared Services Office?”
Excellent

27

(60%)

Good

12

(27%)

Adequate

6

(13%)

Poor

0

( 0%)

Very Poor

0

( 0%)
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17)“Taking everything into consideration, how would you rate the quality and amount of the
information you are receiving about the damage done and repairs needed to the building?”
Excellent

23

(51%)

9

(20%)

11

(24%)

Poor

1

( 2%)

Very Poor

1

( 2%)

Good
Adequate

18)“Did you telecommute after the event?”
Yes

12

(27%)

No
33
(73%) 9
9 The 12 executives that responded yes continued; those that answered no skipped down to question
#24.

19)“When was the expectation for you to telecommute communicated to you?”
It was communicated to me before the flood

2

(17%)

It was communicated to me after the flood

1

( 8%)

The expectation was not communicated to me; it was self-initiated 9

(75%)

20)“Were you provided with adequate training before you telecommuted?”
Yes, I was provided with adequate training

10

(83%)

No, I was not provided with adequate training

0

( 0%)

No, I was not provided with any training

2

(17%)

21)“Did you have adequate experience with telecommuting before the flooding situation made
telecommuting necessary?”
11

(92%)

No, I did not have adequate experience prior to being asked

0

( 0%)

No, I had no experience with telecommuting

1

( 8%)

Yes, I had adequate experience prior to being asked

22)“Were you provided with adequate technical tools (such as computers) to telecommute?”
Yes

12

No

0

(

0%)

I had no need for such tools

0

(

0%)

(100%)
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23)“Were you provided with adequate technical assistance during the time you were expected to
telecommute?”
Yes

8

(67%)

No

0

( 0%)

I had no need for technical assistance

4

(33%)

24)“ Did any of your employees and managers telecommute after the event?”
5

(11%)

Yes, some of my employees telecommuted

29

(64%)

None of my employees telecommuted

11

(24%) 9

Yes, all of my employees telecommuted

9 The remaining questions apply only to those executives that answered yes.

25)”When did you communicate to your employees and managers the expectation for them to
telecommute?”
Before the flood
After the flood
I did not communicate the expectation to them; it was self-initiated

4

(12%)

27

(79%)

3

( 9%)

26)“In your opinion, were your employees and managers provided with adequate training before
they began telecommuting?”
Yes

29

(85%)

No

1

( 3%)

No, they were not provided with any training

4

(12%)

27)“In your opinion, did your employees and managers have adequate experience with
telecommuting before the flooding situation made telecommuting necessary?”
Yes, they had adequate experience

31

(91%)

No, they did not have adequate experience

3

( 9%)

No, they had no experience with telecommuting

0

( 0%)
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28)“In your opinion, were your employees and managers provided with adequate technical tools
(such as computers) to telecommute?”
Yes, they were provided with adequate technical tools

20

(59%)

No, they were not provided with adequate technical tools

11

(32%)

3

( 9%)

They did not need to be provided with technical tools

29)“In your opinion, were your employees and managers provided with adequate technical
assistance during the time they were expected to telecommute?”
Yes, they were provided with adequate technical assistance
No, they were not provided with adequate technical assistance
They did not need technical assistance

23

(68%)

1

( 3%)

10

(29%)
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Appendix VI

Management’s Response to the Draft Report
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